

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
Aug 12, 2025 1.	Brainstorming website theme	1.5 hr	EB, MH, TL, ZH	Established purpose of the website
Aug 21, 2025 2.	Researched guidelines	1 hr	EB, MH, TL, ZH	Reviewed rubric and scoring
Sep 2, 2025 3.	Created initial site map	1.5 hr	EB	Planned page structure
Sep 11, 2025 4.	Designed homepage	2 hr	EB, MH, ZH	Sketched homepage layout
Sep 23, 2025 5.	Selected color palette and typography	1 hr	EB, MH, TL, ZH	Ensured readability and consistency
Oct 2, 2025 6.	Build basic structure	2 hr	EB	Created core pages

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
Oct 14, 2025 1.	Added styling	2.5 hr	EB	Implemented design
Oct 23, 2025 2.	Integrated images and graphics	1.5 hr	EB, MH, TL, ZH	Optimized visuals
Nov 4, 2025 3.	Developed interactive elements	2 hr	EB	Added buttons, links, and hovers
Nov 13, 2025 4.	Content writing	1.5 hr	MH, TL, ZH	Wrote articles
Nov 25, 2025 5.	Testing functionality	1 hr	EB, MH	Checked contrast, readability, and navigation
Dec 4, 2025 6.	Database creation	1 hr	EB	Created resource database

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
Dec 21, 2025 1.	Taking pictures	4 hr	EB, MH	Went into community to take pictures
Dec 22, 2025 2.	Taking pictures	2 hr	EB	Went into community to take pictures
Jan 13, 2026 3.	Final design adjustments	1.5 hr	EB, MH, TL, ZH	Polished layout and visual consistency
Jan 29, 2026 4.	Final testing	1 hr	EB, MH, TL, ZH	Ensured site met TSA requirements
Feb 17, 2026 5.	Review feedback	1 hr	EB, MH, TL, TF	Read and reviewed the feedback that the judges left us from our regional competition
Feb 19, 2026 6.	Plan of action	1.5 hr	EB, MH	Created to-do list

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
Feb 24, 2026 1.	Edited directory	4 hr	EB, MH, TL	Edited the way that the directory works
Feb 25, 2026 2.	Edited directory	2 hr	EB, MH, TF	Added RSVP's and Tickets to events
Feb 27, 2026 3.	Took more photos	2 hr	EB	Went out in our community to take more photos
Feb 28, 2026 4.	Took more photos	3 hr	EB	Went out in our community to take more photos
Mar 03, 2026 5.	Edited wording	1 hr	EB, MH, TF, TL	Read over the website to make sure everything makes sense
Mar 05, 2026 6.	Reviewed Submission	1.5 hr	EB, MH	Looked over the whole website to make sure every button, link, and page worked

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. April 14, 2026	Review Judge Feedback	2 hr	E.B., M.H.	Looked at comments judges left from states
2. April 21, 2026	Create Plan of Action	1 hr	E.B., M.H., S.M.	Using states judges feedback, came up with list of improvements
3. April 28, 2026	Ensure Unity	3 hr	E.B.	Made sure site colors and typography was same throughout
4. April 30, 2026	Create Search and Filter	3 hr	E.B.	Developed search bar and filter options for events directory
5. May 2, 2026	Finishing Touches	2 hr	E.B., M.H.	Added finishing touches to pages
6. May 5, 2025	Check Website	1 hr	E.B., M.H., S.M.	Made sure links and buttons worked before submission